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FM 2181 North-South

CSJ: 205402-015 FONSI: January 28, 2008
. S Widen from twolane to :

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: February2020

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose reltions have been incorporated
into the construction contract, utility relocations aosv complete Additional pole found to be in
conflict. Working with DME to resolve.

1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 milion in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201Project was awarded MCM with a lowbid of
$37,641,150, at.85% below the estimat& here are 2months of barricades. TxDOS placing
safeguards in the MCM contract to ensure a timely sche@®ukeconstruction meetingccurred on
October 5, 2017 Construction began on November 21, 20$ée attached TxDOT construction
report.

1 Signals: Signal on the north property line atigr High School will be included in the FM 2181

contract. City of Denton has provided TXxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: March 15, 2018

Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631
Contractords SuperintendPhonte:(2255m@61at hon Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Dta: February 17, 2020

Current Activities :

Current activities include: Installing drainage lines between Hickory Creek and Ranchman Road.
Maintaining SW3P in project limits.

Narrativede s cr i pti on of | alsstalledrsborm draidieams between Hickory Greek
and Ryan Road and maintained environmental protection controls.

Narrative description of activities planned for next month: The prime and their subcontractors will
complete permanetraffic signals at Wind Rivefkeasley Lanebegin installation of temporary signals
at north end of project, continue with installation of drainage itemsooth end of projectand begin
the installation of sanitary sewer and water lines on the north end of the project.

Traffic issues Temporay lane closures now being used for material deliveries and to complete
construction of box culvert drainage across Teasley.

Plans for changes in traffic patterns: N/A
Item(s) of work currently controlling project completion: CO to address City of Demtoutility
amendmentsThe prime and their subcontractors will continue with drainage work and temporary

signal activities.

Other items of significance: Issues with utility conflicts- overhead powerlines (Old Alton to
Primrose)gas line at Montecitagantary force main at Cedar Creelarte (by high school).



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18011,511 100% PS&E: Januarys, 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban UiiliEs Corm izt May 2018

Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: *
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Current Activities :

1 See attached TxDOT status report.

1 Thenorth project was split from th&uth project after investigating the impacts of two large water
lines on the west side of FM 720 north of Martop @ files south of US 380. Due to the cost and
time to relocate the water lines, it was determined thatahte FM 720 project would be delayed
to allow alternative FM 720 alignments that avoid the water lines to be considavedchew turn
lanes are kiag added to the plans. Sent new adjustments to the utility providers.

1 ROW: Complete

Utilities: Ultilities are workingo relocate.See attached utility relocation update

1 Construction: The project let on March 7, 2018. The apparent low bidder isoMznacola &

Sons Excavating, Inc., with a low bid of $18,011,511.00, at 2.28% under the estimate. There are
400 working days anti9 months of barricadesAnticipate start of construction in June 2018

=
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ﬁi’“{,‘“;{ FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Friday, March 23, 2018:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

95% PS&E (Design): January 18, 2017

100% PS&E (Design): Submitted 100% PS&E to District Project Development Office on
Jan 5, 2018. Submitted to Design Division for further processing on January 12, 2018.
As of Feb. 13, 2018 the plans have been posted on line for contractors to see and bid
on.

MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
Stateds possession.

Utility relocations: already started thru May 2018.

1 Recent Atmos correspondence indicates later utility clearance schedule than
previously agreed to (March 31, 2018). The new utility clearance date for Atmos
Energy gas lines is May 31, 2018 which TxDOT approves of.

1 Upper Trinity Regional Water District (UTRWD) Phase 1 water line
relocations/adjustments complete by late March 2018. Longitudinal portion of
UTRWD water lines are clear of FM 720 construction, which will allow UTRWD
time to acquire new easement and relocate outside of State ROW (Phase 2) at a
future date and FM 720 construction can proceed.

1 Mustang Water - estimate completion date is March 31, 2018.

Project Letting: March 7, 2018

Start construction: June 1, 2018; accelerated construction specifications (A+B
bidding: low bid plus time) will be included in the construction plans.

Total number of working days for project completion: 400



Utility Coordination Report FM 720 North
March 14, 2018

CoSernElectricg Aerialand undergroungermits approved CoServ coordinating with Suddenlink
for transfer of Suddelink lines to CoSeroles. Estmated completion date is March 2018.

AT&T¢ Complete

AtmosEnergyc! GY2a KlFa né¢ LlRfeé& 2y Sl ad &AMoSngbltytiBs y ¢
to west side.Atmoshas permit but schedulesubmittedfor relocationsis unacceptable. TxDOT $1a
stoppedissuingpermitsto Atmos districtwideuntil progress orFM 720is deemedsufficient. Atmos

is on site and anticipates completion end of May 20A8.Atmos crews have been called to Dallas;
no time has been given; could present a problem fanptetion.

UTRWLD; Has approved permitWork to begin on March 18, 201&stimated completion date is
May 2018.

Mustang¢ Mustang in conflict on west side of project and at crossing at church. Permit is approved.

Relocations have begurmesigning asund additional conflictsEstimated completion date is March
2018.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoS&mticipate 60 to 90 days of
O2yaldNHz2OUA2Y GAYS d#as ghproved{plSnsiatiQipate Catnlétihn SApil 2 v ©
2018.

Denton IS Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate
along with Upper Trinity in new easemertstimated completion date is April 30, 2018.

LJ2Z



FM 720 SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: April 2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimate. There are 420 working days and 20
months of baicades.See TXxDOT construction report



TxDOT Monthly ProjecReport for Precinct 1 Task Force
Date of report: March 5, 2018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Wok Began: November 9, 2015
Anticipated Completion Date: April 2018

Current Activities :

Current activities include: Placing concrete for medigradewalks roadway lightingand block
sod

Narrativede s cr i pti on of | aRacingooocrete folbselewalksitediang t i e s :
driveways and concrete paving.

Narrative description of activities planned for next month Placing concrete for medians and
sidewalks roadway lightingblock sod permanent stripingand SW3P

Traffic issues None
Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Sidewalks medians roadway lighting
block sod and permanent striping

Other items of significance: None at this time



FM 2499, Sectiorb

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
Environmental Re-Eval: April 25, 2014
100% PS&E: May 2014
ROW Complete: February 2014
Utilities Relocated: ggfg,e | completEMarch 2015% Phase Il complettDecembe
Project Tracker Let Date: July 8,2014
Construction Complete: April 2018
Curr ent Activity :

1 PS&E: Final 100% bid set was submitted in May 2014.

f  Utilities: All utilities are clear

1 Funding: This project is fully funded witliRegional Toll Revenue.

1 Construction: The project let on Jul8, 2014. Theproject was

awarded toNebber LLC, in the amount of $34,857,000.G02 3%
over the estimateThe contract calls f&05 workingdays and®4
months of barricadesSee attached TxDOT consttion report Road
from FM 2181 to Robinson Road opened on December 18, 201f¥.
contractomwill begin drilling piers on Tuesday, March 27, 20t8,
install signal at FM 2499/RobinsodxDOT opered one lane of the
roadway in each direction from Robinson north te3%E on March
12, 2018. See attached for press release from TxDOT.

FM 2@

%__
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TxDOT Monthly Project Report for Bcinct 1 Task Force
Date of report: March 7, 2018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mk\Wiley
Contractords Superintendent: -8bavid Corvi

Date Work Began: April 20, 2015
Anticipated Completion Date: April 2018

Current Activities :

Current activities include: Waiting on vegetation establishment.
Narrative descripti onPlacifigsddast mont hés acti viti e

Narrative description of activities planned for next month: Starting on signal light on FM 2499
and Robinson Road.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Signal light at Robinson Road and FM
2499.

Other items of significance: N/A



TxDOT Dallas District HCRS Reporting

Required Information: (*required information)

*Area Office, Engineer
*Project Point of Contact
*Project description
*CSJ

Contractor

Cost (contractor bid)
Construction Schedule

*News Release Purpose

*Project/Activity Location
City or County
Highway

*Closure Dates/Duration

*Situation/Activity
(ex. Bridge closure)

*What is TxDOT doing?
(ex. Bridge inspection)

What can the public do?

Tina Massey, P.E.

Mark Wiley  214-336-0326
FM 2499
2681-01-012
Webber

$ 40,800,000
Begin: 8:00 AM End: 5:00 P.M.

Traffic Switch (Major) i Opening all traffic lanes northbound and south
bound traffic on FM 2499 from State School Road. Traffic lanes will be
reduced to one lane southbound and one lane northbound at Roberson
Road. Unicorn Lake and State School Lights will be cycling. Four way
stop signs on Roberson road.

City of Denton
FM 2499

03/12/18 to 05/01/18

Major Traffic Switch on Roberson road

Inspecting Contractor Work

Expect delays throughout the day

*Detour Directions (if have one)

Other Information

Reporting Requirements:

1. The required information listed above must be reported to PIO at the earliest possibility to
ensure timely dissemination to the media and public.

2. E-mail is the preferred method for conveying information to PIO; however; emergency
situations and lane closures should also include a phone call to PIO.

Tony Hartzel

Office (214) 3204481
(214) 3170251
tony.hartzel@txdot.qgov

Cell

Michelle Releford

Office (214) 3204485

Cell (214) 3172422
Michelle.releford@txdot.gov



mailto:tony.hartzel@txdot.gov
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FM 455

CSJ: 081602-072 Schematic Approval: ?e‘z%pl"go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March15, 2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadwaewith turn lanes at —
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

T

= =4

= =4

ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017ENV-
Austin provided Historical Studies clearance on Octdl9e2017 The EA and FONSI have
been submitted to TxDOTCAI addressedhinor comments received asdbmitedfinal EA on
March 1 2018 Environmental Assessment approvadMarch15, 2018.

ROW: Survey has 118 ROW parcels completed and accepted by TXxBIDROW parcel maps
and descriptions have been submitted to TxDOT.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestiruing.

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated
and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The
project now has a continuous kirn lane through the entire projedth the exception of the
approaches to IH 35 as there is not enough width to providetarefiane. TXDOT has
requested that Dannenbaum design the segment@6fbver FM 455 along with the FM 455
project. Dannenbaum is reviewing the design filled schematic for I£35 to determine the
limits of the PS&E design for #35. Received electronic files for H35. Dannenbaum is
finalizing supplemental to include the design of3bl over FM 455 into desigriviet with

TxDOT on February 16, 2018, to dissthe FM 455/IH 35 interchange

PS&E: Awaiting approval of EA prior to beginning work on PS&E.

Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM

455 has been listed as a project on thgddr plan with andditional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011

(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relo cations Complete: | April 2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

;- '{u S ’380,.Denlo“n‘ XIS
Current Activity :

ROW: The City of Denton has completed ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceved. City is modifying plans to accommodate future
DCTA bridge at south end of project.

Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning of major construction work with the final utility relocation efforts.
Major construction workKbridges, storm drainwater, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 20IBe construction schedule currently projects
switching traffic bySeptembe2018



IH 35E INTERIM

T
T
T

Construcion begaron October 28, 2013TIFIA loan was awardedn November 3, 2016.

Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held oWednesday, November 8, 2017

I-35E Corridor: All of the managed lanes, main lanes, and frontage road lanesnapéeted and

in operation.

TxDOT has determined date of substantial completion. Final punch list is due to be complete by

spring.



DALLAS NORTH TOLLWAY, EXTENSION 4B

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six temeg
tolled frontage roads, including three lanes in each direction

14
[ 289

s

Current Activity : | T " Gurter
1 ROW: NTTA has all butwo donation [t e
agreement signed by the property owners} cooecomy | =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to Piepoin Al o e
work with propery owners to scure the ._
donationagreement All Denton County : |
property owners have signed agreements —L_ ' _
NTTA continues to survey the right of wayj Pz g ror | =
and adjacent property along the DNT 4B i 0 — |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60%
plansto NTTA in early April2016 Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultanevaluatée the Value Engineering Study recommendatio@snsultant
submitted Value Engeering Study recommendationdTTA staff continueseviewing theVE
study and cost estimate.

289
e

y Ling Rd.
&

filfll - Celina
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fe—Counfy Rd. 51

,_" Light Farins
A (% Way (Futbre)

DNT Phase 4A
U.S. 380 to FM 428

6 miles
(Schematic/EA complete) Panvin Rd,

Fishirap Rd
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US 377 Intersection at Stewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one iptergectio_n, instea_d of two on US 377 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 37hdluding the intersection of Arvin Hill and Highway 377.

Engineer has complet&% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted tahe county. The schematic has been submitted to TxDOT.
ROW: Complete.

= =4 =4 -9



US 377 North

CSJ: 0081-06-040 Schematic Approval: February 2020
Limits: From US 380 tanorth ofBusiness US 37} Environmental Clearance: January 2021
Est. Const. Cost: $142,315,815 100% Plans: *
Funding: * ROW Acquisition Complete: *
Proiect Reconstruct and identwo-lane
De jcri tion: undividedrural roadway tix-lane Utility Relocations Complete: | *
scription: dividedurban arterial with raised median

Firm: TNP Ready tolLet Date: August2030

. Joe Atwood Chris HartkeDaniel . . .
Key Contact: McCullough Construction Completion:

— T( R ——
. Lake —— 1, —
Current Activity : "
Ray :

. ENV: Anticipate project needing a Categorical Roberts

Exclusion. Currently, TXDOT Dallas does not haws
safety (CAT 5) or maintenance (CAT 1) fundifor this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to gf
project ready for Proposition 7 funding in FY 262819.
Anticipate Public Hearig in September 2020. Full
EnvironmentaAssessment is anticipated. Environments
constraints mapping is in progress.

1 Public Involvement: Stakeholder kicloff meeting with
City of Pilot Point held on November 30, 2017.
Stakeholder kicloff meetings wih City of Aubrey and
Town of Cross Roads held @ecember 5, 2017TNP
provided stakeholder citiegi t h Tx DOT 6 s 3

report along with survey efforts. TNP is providing phon
call MAPO support in response to current survey activit
TNP held stakholder meeting with Aubrey ISD on
February 8, 2018.

1 Planning: Draft traffic data has been produced. A traffi
methodology memo has been produced and submitted
TxDOT. TNPis coordinating aneeting with TxDOT
before the endf February to discuss tstatus of the
project. TNP is conducting alternatives analysis along JDenton
corridor to evaluate ROW cost, potential displacements
design constraints, and best fit alignmenislP is
refining conceptual layout based on preliminary

To
McKinney

alternative analysisTNP me with TxDOT to discuss

project status on March 15, 201Biscussion included median access, ROW impacts, road

geometry, and drainage

1 Survey: TXDOT expects delivery iApril 2018. Stakeholder cities have been notified of survey
efforts in field. Righof entry letters have been sent to certain property owAd®. survey is

gathering field topo datal NP is processing existing ROW.




FM 2164/Union Hill at FM 455

CSJ:

081602-079

Schematic Complete:

April 7,2016

Limits:

Intersections of FM 2164 andhnion Hill
at FM 455

EA Complete:

August2, 2016

Est. Const. Cost:

$1.333,000

ROW Complete:

August2017

Project

Description:

Realign Intersection of FM 2164, FM
455, Union Hill

Utilities Complete:

February 2018

Firm:

LTRA

Ready toLet Date:

March 2018

Key Contact:

Massoud ManesixDOT PM: Dawit
Abraham

Construction Complete:

*

Current Activity :

1 PS&E: LTRA submitted theel00%PS&E

=a =4

plans to TXDOT on December 4, 2017TRA

is working with TxDOT to address comments
in preparation for letting.

ROW: Acquisition is complete.

Utilities: There are two utility conflicts.
CoSerwrelocations are completdhe second
conflict is a sixinch water line crossing for
Green Springs Special Utility District. The lin
is in conflict with the new alignment of the
intersection of Union Hill and FM 455 and als
with the new culvert being installed under
Union Hill. LTRA proceeded with a design
revisionto move the line within TxDOT ROW.
Revised plans were sent to TxDOT on
February 19, 2018Supplemental Agreement
#2 with LTRA to revise plans, adjust ROW
map, and prepare plans thie Green Springs
water line to be included in plan set was
approved by Denton County Commissioners
Court on March 6, 2018Advanced Funding
Agreement with TxDOT for Green Springs
water Iine relocations expeatdo be on
commissioners coum April 2018

Construction: The project let on March 7, 2018. The apparent low bidder is Jagoe Public

/

with a low bid of $1,280,176.58 at 14.56% under the estimate. There are 159 working days

and 9 maths of barricades.

OPTION 4

SCALE: 1







